attrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Item

Run date 21-Nov-14
Time 1:21AM

Contract No.:  04-0120F4

Diary #: 254 Const Calendar Day:
Inspector Name: Mofor, Sebastian

826 Date: 13-Dec-2011 Tuesday

Title: Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored

Inspection Type: Intermittent Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 02-Oct-13 Status: Approved
Weather
Temperature 7 AM 40 - 60 12 PM 4PM 60-70

Precipitation

Working Day If no, explain:

Condition clear

Diary:
CCO # 179

inspected the welding.
CCO # 228

17) and (33-35).

CCO 228 is not in PMIV : labor (David Lacero, Julio Ruiz, and Jeff Steward)(5hrs)

Equipment: 2 EA. RH302 30 Ton Jacks (10hrs), 1 Hyd. Hand Pump (10hrs), 1 EA. Hyd. Manifold (5hrs),
EA Hyd. Hose (15hrs), 3 EA Radios (15hrs).

Dispute

[]

Contractor continued to drilled top and bottom of bike path panels, installled and weld pipe sleeve where
eletrical wires will be channel for lighting on divider rails. QA Arthur Peterson and QC Bernie Docena

Contractor started leveling bike path panels from PP(31-33) and placed temporary shim plates at PP(15-

w

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 058 E-L10-BPB.058 E Line Lift 10 Bike Path Beam
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 058 E-L10-BPS.058 E Line Lift 10 Bike Path Segment
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 058 E-L11-BPB.058 E Line Lift 11 Bike Path Beam
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 058 E-L01-BPB.058 E Line Lift 01 Bike Path Beam
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Job Name: 04-0120F4  |nspector Name: Mofor, Sebastian

Daily Diary Report by Bid Item

Diary #: 254  Date:

13-Dec-2011

Tuesday

04-0120F4 Bid Iltem: 058
AMERICAN BRIDGE/FLUOR, A JV

E-L03-BPB.058

E Line Lift 03 Bike Path Beam

04-0120F4 Bid Item: 058
AMERICAN BRIDGE/FLUOR, A JV

E-L03-BPS.058

E Line Lift 03 Bike Path Segment

04-0120F4 Bid Item: 058
AMERICAN BRIDGE/FLUOR, A JV

E-L05-BPB.058

E Line Lift 05 Bike Path Beam

04-0120F4 Bid Item: 058
AMERICAN BRIDGE/FLUOR, A JV

E-L05-BPS.058

E Line Lift 05 Bike Path Segment

04-0120F4 Bid Item: 058
AMERICAN BRIDGE/FLUOR, A JV

E-L06-BPB.058

E Line Lift 06 Bike Path Beam

04-0120F4 Bid Item: 058
CERTIFIED COATINGS COMPANY

E-LO7-BPB.058

E Line Lift 07 Bike Path Beam

04-0120F4 Bid Item: 058
AMERICAN BRIDGE/FLUOR, A JV

E-LO7-BPB.058

E Line Lift 07 Bike Path Beam

04-0120F4 Bid Item: 058
AMERICAN BRIDGE/FLUOR, A JV

E-L08-BPB.058

E Line Lift 08 Bike Path Beam

04-0120F4 Bid Item: 058
AMERICAN BRIDGE/FLUOR, A JV

E-L08-BPS.058

E Line Lift 08 Bike Path Segment

04-0120F4 Bid Item: 058
AMERICAN BRIDGE/FLUOR, A JV

E-L09-BPB.058

E Line Lift 09 Bike Path Beam
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Job Name: 04-0120F4  |nspector Name: Mofor, Sebastian

Daily Diary Report by Bid Item

Diary #: 254 Date: 13-Dec-2011

Tuesday

04-0120F4 Bid Item: 058
CERTIFIED COATINGS COMPANY

E-L09-BPS.058

E Line Lift 09 Bike Path Segment

04-0120F4 Bid Item: 058
AMERICAN BRIDGE/FLUOR, A JV

E-L09-BPS.058

E Line Lift 09 Bike Path Segment

04-0120F4 Bid Item: 069
AMERICAN BRIDGE/FLUOR, A JV

0-000-000.069

ERECT SUSPENDER SYSTEM

04-0120F4 Bid Iltem: 077
CERTIFIED COATINGS COMPANY

E-L01-OBG.077

E Line Lift 01 OBG Clean and paint structural steel

04-0120F4 Bid Iltem: 077
CERTIFIED COATINGS COMPANY

W-L01-OBG.077

W Line Lift 01 OBG Clean and paint structural steel

04-0120F4 Bid Iltem: 077
CERTIFIED COATINGS COMPANY

W-L02-OBG.077

W Line Lift 02 OBG Clean and paint structural steel

04-0120F4 Bid Iltem: 077
AMERICAN BRIDGE/FLUOR, A JV

W-L02-OBG.077

W Line Lift 02 OBG Clean and paint structural steel

04-0120F4 Bid Iltem: 077
CERTIFIED COATINGS COMPANY

W-L04-OBG.077

W Line Lift 04 OBG Clean and paint structural steel

04-0120F4 Bid Iltem: 077
CERTIFIED COATINGS COMPANY

E-L02-OBG.077

E Line Lift 02 OBG Clean and paint structural steel

04-0120F4 Bid ltem: 077
CERTIFIED COATINGS COMPANY

X-L02-CBM.077

E-W Line Cross Over Lift 02 Cross Beam Clean and paint structural steel
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Mofor, Sebastian Diary #: 254 Date: 13-Dec-2011 Tuesday

04-0120F4 Bid Iltem: 077
CERTIFIED COATINGS COMPANY

X-L04-CBM.077

E-W Line Cross Over Lift 04 Cross Beam Clean and paint structural steel

04-0120F4 Bid Iltem: 077
CERTIFIED COATINGS COMPANY

X-LO5-CBM.077

E-W Line Cross Over Lift 05 Cross Beam Clean and paint structural steel

04-0120F4 Bid Iltem: 077
CERTIFIED COATINGS COMPANY

X-LO7-CBM.077

E-W Line Cross Over Lift 07 Cross Beam Clean and paint structural steel

04-0120F4 Bid Iltem: 077
CERTIFIED COATINGS COMPANY

X-L08-CBM.077

E-W Line Cross Over Lift 08 Cross Beam Clean and paint structural steel

04-0120F4 Bid Iltem: 077
CERTIFIED COATINGS COMPANY

E-L04-OBG.077

E Line Lift 04 OBG Clean and paint structural steel

04-0120F4 Bid Iltem: 077
CERTIFIED COATINGS COMPANY

X-L12-CBM.077

E-W Line Cross Over Lift 12 Cross Beam Clean and paint structural steel

04-0120F4 Bid ltem: 077
CERTIFIED COATINGS COMPANY

E-L05-OBG.077

E Line Lift 05 OBG Clean and paint structural steel

04-0120F4 Bid Iltem: 077
CERTIFIED COATINGS COMPANY

E-L06-OBG.077

E Line Lift 06 OBG Clean and paint structural steel

04-0120F4 Bid Iltem: 077
AMERICAN BRIDGE/FLUOR, A JV

E-L06-OBG.077

E Line Lift 06 OBG Clean and paint structural steel

04-0120F4 Bid ltem: 077
CERTIFIED COATINGS COMPANY

E-L07-OBG.077

E Line Lift 07 OBG Clean and paint structural steel
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Mofor, Sebastian Diary #: 254 Date: 13-Dec-2011 Tuesday

04-0120F4 Bid Iltem: 077
CERTIFIED COATINGS COMPANY

E-L08-OBG.077

E Line Lift 08 OBG Clean and paint structural steel

04-0120F4 Bid Iltem: 079
CERTIFIED COATINGS COMPANY

0-000-000.079

CLEAN AND PAINT STRUCTURAL STEEL (BOX GIRDER)

04-0120F4 Bid Iltem: 079
AMERICAN BRIDGE/FLUOR, A JV

0-000-000.079

CLEAN AND PAINT STRUCTURAL STEEL (BOX GIRDER)

04-0120F4 Bid Item: 080
CERTIFIED COATINGS COMPANY

0-000-000.080

CLEAN AND PAINT STRUCTURAL STEEL (BIKEPATH)

04-0120F4 Bid Iltem: 086
AMERICAN BRIDGE/FLUOR, A JV

0-000-000.086

BIKEPATH RAILING

CCO0-024 Bid Item: 001
AMERICAN BRIDGE/FLUOR, A JV

0-TRM-101.024

Traveler Rail Modifications (101)

AMERICAN BRIDGE/FLUOR, A JV

CCO0-094 Bid Item: 001 0-PAI-ALS.094 Additional Painting
CERTIFIED COATINGS COMPANY
CCO0-094 Bid Item: 001 0-PAI-ALS.094 Additional Painting

CCO-151 Bid Item: 001
AMERICAN BRIDGE/FLUOR, A JV

0-COR-ELS.151

Contractor Coordination

CCO-177 Bid Iltem: 001
AMERICAN BRIDGE/FLUOR, A JV

0-SMP-ALS.177

Skyway Overhead Sign Structure Missing Part
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Mofor, Sebastian Diary #: 254  Date: 13-Dec-2011 Tuesday
CCO-179 Bid Item: 001 0-SBM-ALS.179 Skyway Bikepath/Railing Moditications
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker FOR MATTHEW CHAMBERLAIN 8.00 0.00 0.00 8.00 D
Ironworker JNM JASON COLLINS 8.00 0.00 0.00 8.00 D
Ironworker JNM ROBERT MARTELL 8.00 0.00 0.00 8.00 D
Ironworker APP BRADLEY WHITBURN 8.00 0.00 0.00 8.00 D
CCO-186 Bid Item: 001 0-BSI-ALS.186 Bikepath Stud Issue
AMERICAN BRIDGE/FLUOR, A JV
CCO-193 Bid Item: 001 0-BEJ-000.193 Skyway Bikepath Exp. Joint
AMERICAN BRIDGE/FLUOR, A JV
[ H]
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